Weekly Report		EE492
Date: 12/7/2014
	Group Number and Name
	#14   Low Cost RF power meter

	Client/Advisor
	Dan Stieler/ Prof Neihart

	Attendees/Role
	Silu Feng/Leader, Xiaoshuo Li/key idea holder, Yijia Huang/webmaster, Boyang Hu,Cong Han/communicater,  Yusi Xie/key idea holder



Past week accomplishments
What was done, who did it, and when it was done
	· The diode group gets all the components and PCB board
· The diode group finished the board building and testing.
· The coupler group test the coupler in client’s factory and debugging.



Plan for coming week
What to do, who, and when should it be done
	· The diode group will finish all the board testing and debugging.
· The whole group prepare for the demo and final presentation.




Pending Issues
	· Finish the PCB board testing.
· Prepare for the demo and presentation.



Individual Contributions
	· Silu Feng work with Yijia Huang test the coupler in client’s factory. (4 hr)
· Xiaoshuo Li soldering the components on the PCB board, debug the building error, test each parts individually and test the whole board. (12 hr)
· Yijia Huang tests the coupler in client’s factory. (4 hr)
· Boyang Hu work with Xiaoshuo Li on soldering components on PCB board, testing each components and the whole diode detector. (10 hr)
· Cong Han working with Xiaoshuo Li on soldering parts, assists testing the board and components.  (8 hr)
· Yusi Xie work with Yijia Huang test the coupler in client’s factory. (4 hr)




Individual hourly Contributions
	NAME
	Hours this week
	HOURS
Cumulative

	Silu Feng
	4
	71

	Xiaoshuo Li
	12
	90

	Yijia Huang
	4
	99.5

	Boyang Hu
	10
	69.5

	Cong Han
	8
	61.5

	Yusi Xie
	4
	68.5



Comments and extended discussions:
[bookmark: _GoBack]We all did a great job in the past week. The whole project is almost done. 
