Weekly Report		EE492
Date: 11/16/2014
	Group Number and Name
	#14   Low Cost RF power meter

	Client/Advisor
	Dan Stieler/ Prof Neihart

	Attendees/Role
	Silu Feng/Leader, Xiaoshuo Li/key idea holder, Yijia Huang/webmaster, Boyang Hu,Cong Han/communicater,  Yusi Xie/key idea holder



Past week accomplishments
What was done, who did it, and when it was done
	· The diode group sent out the PCB gerber file and part list to Lee.
· The coupler group build and test single transformer.
· The coupler group build updated coupler in the new closure.



Plan for coming week
What to do, who, and when should it be done
	· The coupler group needs debug the finished closure.
· The diode group needs to start build and test when the parts arrived.




Pending Issues
	· Debug the build of the coupler.
· Build and test the diode detector.



Individual Contributions
	· Silu Feng work with Yijia Huang debug the closure. (6 hr) Test coupler in single transformer. (3 hr)
· Xiaoshuo Li work with Boyang to finish the part list. Work with Cong on the gerber file of Eagle PCB software. (6 hr)
· Yijia Huang build single transformer in the closure. (2 hr) Test single transformer with functional generator and debug. (3 hr) Build updated directional coupler in the new closure. ( New PC board cut, drill holes, solder) (8 hr) Review directional coupler concept includes: RF power, forward power, reflective power, Tandem match coupler… (6 hr) Collect data, analyze data and debug system in the closure. (8 hr)
· Boyang Hu work with Xiaoshuo on the part list. Learn how to put parts on PCB board. (5 hr)
· Cong Han work with Xiaoshuo on the PCB gerber file.  (4 hr)
· Yusi Xie work with Yijia Huang debug the closure. (6 hr) Test coupler in single transformer. (3 hr)




Individual hourly Contributions
	NAME
	Hours this week
	HOURS
Cumulative

	Silu Feng
	9
	58

	Xiaoshuo Li
	6
	72

	Yijia Huang
	27
	86.5

	Boyang Hu
	5
	54.5

	Cong Han
	4
	48.5

	Yusi Xie
	9
	[bookmark: _GoBack]55.5



Comments and extended discussions:
We all did a great job in the past week.  
